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ESTIMATE RUN 07/19/2007

ESTIMATE SUMMARY 12:39:05

CONTID: C15828         ESTIMATE NO: 0003 PROG 2005

PCN: 15828-BID    COFRS REPORTING CATEGORY: 6             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME:

PROJECT NO: SHE 0931-027                  

SIGNAL & VMS:SH 93 @ SH 72

NAME OF ROAD: 093A

PROJECT COUNTIES: JEFFERSON, REGION 6

CONTRACTOR:

W.L. CONTRACTORS, INC. PAY PERIOD ENDING 07/19/2007 DATE TIME STARTED 03/05/2007

6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007

 DATE AWARDED 01/29/2007 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED

ARVADA CO 80002     303-422-7985 DATE NOTICE TO PROCEED 03/05/2007

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 579,522.00 PARTICIPATING $ $ 233,190.00

AWARD PROJECT AMT: 466,133.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-76,608.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,856.64

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

78.75

TIME ALLOW:

ORIG TIME ALLOW:

40 WORK DAYS

WORK DAYS40

53.25%

270,898.50

233,190.00

156,582.00

151,725.36

$

$

$

$

308,623.50

0.00

308,623.50

0.00

308,623.50

-6,992.00

0.00

301,631.50

0.00

AMOUNT DUE 301,631.50 151,725.36

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 151,725.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

31.5
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF SIDEWALK 10.000 0.000

SY  0.000 0.00

45.00000 0.000 0.00

202-00200  
 

0010 *REMOVAL OF CURB AND GUTTER 10.000 0.000

LF  0.000 0.00

33.00000 0.000 0.00

202-00203  
 

0015 *REMOVAL OF PAVEMENT MARKING 200.000 0.000

SF  0.000 0.00

6.00000 0.000 0.00

202-00250  
 

0020 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000

L S 0.000 0.00

3,100.00000 0.000 0.00

202-00828  
 

0025 *POTHOLING 10.000 8.000

HOUR 0.000 0.00

150.00000 8.000 1,200.00

203-01597  
 

0030 EROSION BALES (WEED FREE) 5.000 5.000

EACH 0.000 0.00

48.00000 5.000 240.00

208-00011  
 

0035 SILT FENCE 100.000 0.000

LF  0.000 0.00

4.15000 0.000 0.00

208-00020  
 

0040 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

208-00045  
 

0045 EROSION CONTROL SUPERVISOR 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

208-00205  
 

0050 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000

EACH 0.000 0.00

340.00000 0.000 0.00

210-00866  
 

0055 RESET COORDINATION UNIT 1.000 0.000

EACH 0.000 0.00

400.00000 0.000 0.00

210-00870  
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 DRILLED CAISSON (36 INCH) 57.000 57.000

LF  0.000 0.00

190.00000 57.000 10,830.00

503-00036  
 

0065 DRILLED CAISSON (48 INCH) 21.000 21.000

LF  0.000 0.00

265.00000 21.000 5,565.00

503-00048  
 

0070 FENCE (PLASTIC) 100.000 0.000

LF  0.000 0.00

3.00000 0.000 0.00

607-11525  
 

0075 *CONCRETE SIDEWALK 10.000 0.000

SY  0.000 0.00

85.00000 0.000 0.00

608-00000  
 

0080 *CONCRETE CURB RAMP 5.000 0.000

SY  0.000 0.00

185.00000 0.000 0.00

608-00010  
 

0085 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10.000 0.000

LF  0.000 0.00

40.00000 0.000 0.00

609-21010  
 

0090 DELINEATOR (TYPE I) 9.000 0.000

EACH 0.000 0.00

30.00000 0.000 0.00

612-00001  
 

0095 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 358.000

LF  0.000 0.00

14.00000 358.000 5,012.00

613-00206  
 

0100 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 716.000

LF  0.000 0.00

18.50000 716.000 13,246.00

613-00306  
 

0105 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 265.000

LF  0.000 0.00

7.00000 265.000 1,855.00

613-01200  
 

0110 3 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 172.000

LF  0.000 0.00

10.00000 172.000 1,720.00

613-01300  
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 PULL BOX (30"X48"X24") 1.000 0.000

EACH 0.000 0.00

1,040.00000 0.000 0.00

613-07040  
 

0120 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000

EACH 4.000 2,000.00

500.00000 4.000 2,000.00

613-70250  
 

0125 SIGN PANEL (CLASS I) 30.000 0.000

SF  0.000 0.00

26.00000 0.000 0.00

614-00011  
 

0130 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000

EACH 4.000 1,940.00

485.00000 4.000 1,940.00

614-70117  
 

0135 TRAFFIC SIGNAL FACE (12-12-12) 38.000 0.000

EACH 38.000 26,600.00

700.00000 38.000 26,600.00

614-70336  
 

0140 LOOP DETECTOR WIRE 2,160.000 0.000

LF  0.000 0.00

2.15000 0.000 0.00

614-72875  
 

0145 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000

EACH 0.000 0.00

350.00000 0.000 0.00

614-72882  
 

0150 *BARRICADE (TYPE 3 M-A) 6.000 1.000

EACH 0.000 0.00

40.00000 1.000 40.00

614-80321  
 

0155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000

EACH 2.000 45,220.00

22,610.00000 2.000 45,220.00

614-81150  
 

0155 MATERIAL ALLOWANCE T/S LIGHT POLE, 50' 1.000

EACH -1.000 -16,780.00

16,780.00000 0.000 0.00

0160 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000

EACH 4.000 89,420.00

22,355.00000 4.000 89,420.00

614-81155  
 



CONTID: C15828         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15828-BID    ESTIMATE RUN

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 MATERIAL ALLOWANCE TS LIGHT POLE 55' 2.000

EACH -2.000 -34,132.00

17,066.00000 0.000 0.00

0165 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000

EACH 1.000 34,230.00

34,230.00000 1.000 34,230.00

614-81165  
 

0165 MATERIAL ALLOWANCE TS LIGHT POLE 65' 1.000

EACH -1.000 -25,696.00

25,696.00000 0.000 0.00

0170 CONTROLLER (TYPE 170E-HC11) 1.000 0.000

EACH 1.000 22,555.00

22,555.00000 1.000 22,555.00

614-86246  
 

0175 *MOBILIZATION 1.000 0.500

L S 0.500 4,255.00

8,510.00000 1.000 8,510.00

626-00000  
 

0180 *EPOXY PAVEMENT MARKING 79.000 0.000

GAL 0.000 0.00

90.00000 0.000 0.00

627-00005  
 

0185 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 17.000 0.000

SF  0.000 0.00

13.00000 0.000 0.00

627-01001  
 

0190 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 
(TYPE III) 

268.000 0.000

SF  0.000 0.00

20.00000 0.000 0.00

627-30327  
 

0195 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 480.000 0.000

SF  0.000 0.00

14.50000 0.000 0.00

627-30332  
 

0200 *FLAGGING 640.000 168.000

HOUR 0.000 0.00

26.00000 168.000 4,368.00

630-00000  
 

0205 *UNIFORMED TRAFFIC CONTROL 50.000 0.000

HOUR 0.000 0.00

95.00000 0.000 0.00

630-00003  
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *TRAFFIC CONTROL INSPECTION 12.000 12.000

DAY 0.000 0.00

80.00000 12.000 960.00

630-00007  
 

0215 *TRAFFIC CONTROL MANAGEMENT 40.000 21.000

DAY 0.000 0.00

776.00000 21.000 16,296.00

630-00012  
 

0220 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 3.000

EACH 0.000 0.00

14.00000 3.000 42.00

630-80341  
 

0225 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 13.000

EACH 0.000 0.00

14.00000 13.000 182.00

630-80342  
 

0230 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000

EACH 0.000 0.00

14.00000 13.000 182.00

630-80343  
 

0235 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000

SF  0.000 0.00

14.00000 32.000 448.00

630-80344  
 

0240 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

3,260.00000 1.000 3,260.00

630-80355  
 

0245 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 0.500

EACH 0.000 0.00

525.00000 0.500 262.50

630-80358  
 

0250 *DRUM CHANNELIZING DEVICE 59.000 29.500

EACH 0.000 0.00

14.00000 29.500 413.00

630-80360  
 

0255 *TRAFFIC CONE 150.000 75.000

EACH 0.000 0.00

14.00000 75.000 1,050.00

630-80380  
 

0260 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 
(TEMPORARY) 

1.000 0.500

EACH 0.000 0.00

6,520.00000 0.500 3,260.00

630-85040  
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0265 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0270 F/A PARTNERING 300.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0275 F/A FUEL COST ADJUSTMENT 200.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0280 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0285 F/A EROSION CONTROL 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $149,612.00 300,906.50CURRENT AMT 410,715.00 $$

CAT NO0201 VMS & GATE 

0290 *POTHOLING 10.000 0.000

HOUR 0.000 0.00

150.00000 0.000 0.00

203-01597  
 

0295 SILT FENCE 180.000 180.000

LF  0.000 0.00

4.15000 180.000 747.00

208-00020  
 

0300 CONCRETE WASHOUT STRUCTURE 1.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

208-00045  
 

0305 RESET GROUND SIGN 1.000 0.000

EACH 0.000 0.00

290.00000 0.000 0.00

210-00810  
 

0310 DRILLED CAISSON (42 INCH) 17.000 0.000

LF  0.000 0.00

210.00000 0.000 0.00

503-00042  
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 VMS & GATE 

0315 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 0.000

LF  170.000 4,250.00

25.00000 170.000 4,250.00

606-00301  
 

0320 *END ANCHORAGE TYPE 3D 1.000 0.000

EACH 1.000 770.00

770.00000 1.000 770.00

606-01340  
 

0325 *END ANCHORAGE (FLARED) 1.000 0.000

EACH 1.000 1,950.00

1,950.00000 1.000 1,950.00

606-02005  
 

0330 FENCE (TEMPORARY) 200.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

607-11580  
 

0335 ROAD CLOSURE GATE 1.000 0.000

EACH 0.000 0.00

10,060.00000 0.000 0.00

607-60620  
 

0340 2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000

LF  0.000 0.00

7.00000 0.000 0.00

613-01200  
 

0345 PULL BOX (24"X36"X24") 3.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

613-07023  
 

0350 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000

EACH 0.000 0.00

99,400.00000 0.000 0.00

614-10125  
 

0355 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000

EACH 0.000 0.00

22,880.00000 0.000 0.00

614-30205  
 

0360 FLASHING BEACON (SOLAR POWERED) 3.000 0.000

EACH 0.000 0.00

4,345.00000 0.000 0.00

614-80001  
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PCN: 15828-BID    ESTIMATE RUN 07/19/2007

PROJECT: SHE 0931-027                  ESTIMATE NO: 0003 12:39:05

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0201 VMS & GATE 

0365 F/A OBTAIN POWER FROM 4,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70074  
 

CAT 0201 $6,970.00 7,717.00CURRENT AMT 168,807.00 $$

PROJECT TOTAL 156,582.00 $ 308,623.50CURRENT AMT 579,522.00 $$


